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  RENOVATION OF A PATIENT CARE UNIT 

 
 
Several stages take place before and during and a Patient Care Unit (PCU) renovation.  
 
DESIGNING THE PCU 
 

• A renovation of a pcu can be requested by an institute.  The funding is provided 
by the requesting institute and approved by The Office of Facility Management 
(OFM) of the Clinical Center Institute. 

• The Project Officer (PO) from Division of Engineering Services (DES), Institute 
Clinical Director, Head Nurse (HN), Deputy Chief, OFM, and Hospital 
Administrative Officer (HAO) compile a list of program requirements. 

• PO meets with Architectural and Engineering (A&E) firm to discuss 
requirements. 

• PO, A&E, HN, and HAO conduct a walk-through of the PCU. 
 

There are usually five submissions of PCU drawings for review. These drawings 
represent 30%, 50%, 70%,  95%, and 100% of the completed project.  HAO reviews 
each to assure HN’s requirements are addressed.  
 
 30% Submission 
  

• Demolition plans, new plans, etc., are indicated on the drawings. 
• Program requirements are incorporated. 
• Colors and finishes are discussed.  
• HAO enters purchase request for installation of Nurse Call (A-Com) and 

specialized monitoring or security system, etc., if necessary. 
• Plans are reviewed by Deputy Chief, OFM, Art Director, HAO, HN and 

Institute Clinical Director. 
  
 
 50% Submission 
 

• HAO, HN, and institute staff review drawings for placement of telephone, MIS 
computer terminals, and electrical outlets. 

• Ensure that 30% comments are incorporated. 
• HAO and HN design furniture layout. 
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• Art Director reviews for electrical outlet and thermostat placement to assure 
that these devices are not placed in the middle of  a wall. 

  
 
 70% Submission 
 

• All major changes should be shown on the drawing. 
• Finish schedule (colors, doors, laminates, etc.) is reviewed and approved by 

OFM Art Consultant/Contractor. 
• Deputy Chief, OFM, and HAO review casework and elevations. 

 
  
 95% Submission 
 

• HAO, HN, and institute designee make final review for inclusion of all 
program requirements. 

 
 
 100% Submission 
 

• Assure that final comments are incorporated into 100% drawing. 
• Deputy Chief, OFM, HAO, and HN sign off on 100% drawing. 

 
 
 
CONSTRUCTION OF PCU 
 
Before construction begins: see  policy “Closing/Relocating/Opening a PCU,” in section 
Building: PCUs. 
 
REMINDERS: 
6 MONTHS before completion of unit, enter requests for telephone and furniture (see 
policies in sections Building: Requests and Furniture). 
 
6 MONTHS before completion of unit, HN contacts Materials Management to order 
equipment and appliances. 
 
3 MONTHS before completion of unit, contact Clinical Center departments which 
provide services to the unit (see policy “Closing/Relocating/Opening a PCU,” in section 
Building: PCUs. 
 
2 MONTHS before completion of unit, enter requests for window treatments and 
installation of  small equipment  (see policies “Installation of Cubicles Curtains and 
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Window Treatments”, and “Installation of Miscellaneous Items and Small Equipment,” 
in section Installation). 
 
1 MONTH before closing, enter telecommunications request for telephones, cables, 
MIS wire, LAN removal when construction begins (see policie “Requests for New 
Telephone or for Repairs,”  in section Building: Requests). 
 
 
During the construction phase, the PO schedules progress meeting with the 
Construction Foreman, HN, Deputy Chief, OFM, HAO, etc.  At this meeting the PO and 
Foreman provide an update on construction issues. 
 
 
During construction and just before completion:  see policy 
“Closing/Relocating/Opening a PCU,” section Building: PCUs. 
 
 
 
 
Concurrence: 
 
 
____________________________________________________________ 
Chief, Office of Facility Management, Clinical Center, Office of the Director 
 
 
 


